

ENGINEERING CHANGE NOTICE

Date: 03.09.02		ECN #: 548			
Project No.: D205-523		Created By: <i>[Signature]</i>	Checked By: <i>[Signature]</i>		
Project Name: HELI-RAPPEL INSTALLATION		Approved By: (proj. manager) <i>[Signature]</i>	Approved By: (management if req'd) N/A		
Description of Change: RECEIVE SH96-90 ISSUE 3 FOR INSTALLATION OF HELI-RAPPEL					
Notification/Acceptance	Affected	Authorization			
QA	✓	DS.			
Production	✓				
Planning	✓				
Marketing	✓				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File	✓		KJ	03.09.02	03.09.02 <i>[Signature]</i>
Update Pink File	✓		KJ	03.09.02	03.09.02 <i>[Signature]</i>
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		DS	03.09.07	03.09.07 <i>[Signature]</i>
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form		✓			
Move Electronic File		✓			
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021	✓	✓	DS	03.09.07	03.09.07 <i>[Signature]</i>
Update QSI 036		✓			
Scan Documents	✓		KJ	03.09.02	03.09.02 <i>[Signature]</i>
Update MIS Database		✓			
Update Access Database	✓		KJ	03.09.02	03.09.02 <i>[Signature]</i>
Verification ARC	✓		KJ/DS	03.09.07	03.09.07 <i>[Signature]</i>
Notes:					
<p>— A COPY OF SH96-90 ISSUE 3 WILL ACCOMPANY ALL D205-523-04/-013 KITS IN THE FUTURE</p> <p>— NO NEED TO UPDATE STOCK.</p>					